Time Table for CJK_C1
· 2006-06-20: concrete fonts format of fonts from the IRG Technical Editor.

· 2006-08-13: TrueType fonts and evidences to the IRG Chief Editor and the IRG Technical Editor.
· 2006-08-27: a summary form with fonts and consolidated evidences to the IRG Rapporteur from the IRG Chief Editor.
· 2006-08-27: CJK_C1 multi-columns code charts with sources to IRG member’s chief editors from the IRG Technical Editor.
Time Table for CJK_B fonts
· 2006-10-31: TrueType fonts to the IRG Chief Editor and the IRG Technical Editor from IRG member’s editors.

· 1st day of IRG#27 (or earlier if possible): completion of multi-columns CJK_B list by the IRG Technical Editor, distribution by the IRG Chief Editor.
Time Table for CJK_C2

· 2006-07-10: completion of a list of characters in CJK_C1_v52 but not in v61 by the IRG Technical Editor, distribution by the IRG Chief Editor.
· 2006-09-29: submission of IDS attributes (of the list mentioned above) from IRG member’s chief editors to the IRG Chief Editor
· IRG#27: the date of submission of more characters to CJK_C2  (including necessary information and evidences)will be discussed.
Time table for CJK_D

· IRG#28: all issues including starting time and requirements of proposals (such as TrueType fonts, IDS attributes, Evidences, etc.) will be discussed.
